Environmental

Resources
Management

15 December 2022 VIA EMAIL
105 Maxess Road
Suite 316

ERM Reference No. 0547409/0621361 Melville, NY 11747

(631) 756-8900
(http://www.erm.com)

Mr. Julio Vazquez

Remedial Project Manager

Superfund & Emergency Management Division

EPA — Region 2, 290 Broadway, 19th FI, New York, NY 10007-1866

Re: Monthly Progress Report — November 2022 ERM
Group B Respondents for Central Plume:
(Arkwin Industries, Inc., Tishcon Corporation and Patel Trust July 29, 1977)
Group C Respondents for Eastern Plume:
(101 Frost Street Associates, L.P. and Next Millennium Realty LLC)
New Cassel Hicksville Groundwater Contamination Superfund Site - Operable Unit 1
Unilateral Administrative Order for a Remedial Design - Index No. CERCLA-02- 2018-2015

Dear Mr. Vazquez:

On behalf of the above referenced Group B & C Respondents, and in accordance with the Statement of
Work attached to the above referenced Unilateral Administrative Order (UAO), this letter transmits the
November 2022 Monthly Progress Report for the New Cassel Hicksville Groundwater Contamination
Superfund Site - Operable Unit 1 (Site).

OPERABLE UNIT 1 REMEDIAL DESIGN — PROGRESS/ACTIVITIES DURING REPORTING PERIOD

Eastern Plume Group

®= PDI-40/MW-40
o Profile boring complete; final depth 410 feet bgs
o Performed gamma log

o Installed monitoring well; screened 275-285 feet bgs

" PDI-42/MW-42
o Profile boring complete; final depth 420 feet bgs
o Performed gamma log

o Installed monitoring well; screened 333-343 feet bgs
" Well development

=  Survey

Central Plume Group
=  Surveyed all Central Plume monitoring wells using a New York State-licensed surveyor.
®  Continued work on the Technical Memorandum.

®  Finalized schedule revisions and submitted to USEPA on 30 November 2022.

UPCOMING ACTIVITIES — DECEMBER 2022

Eastern Plume Group
"  Demobilization

®  Waste pickup
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Central Plume Group

= Continue work on the Technical Memorandum.

If you should have any questions or wish to discuss the content of this progress report, please do not
hesitate to call me at (631) 756-8920.

Sincerely,

AR

Chris W. Wenczel, P.G.
Consulting Director/Hydrogeologist/Project Coordinator

CccC: Sharon Kivowitz, Esq., USEPA
Pietro Mannino, USEPA
Suzanne Avena, Esq., Garfunkel Wild, P.C.
John Martin, Esq., Garfunkel Wild, P.C.
Phil Landrigan, Esq., Landrigan & Aurnou, LLP
John Privitera, Esq., Whiteman Osterman & Hanna, LLP
Phil Coop, EnSafe Inc.
Alexandra Stark, EnSafe Inc.
Ernie Rossano, ERM Consulting & Engineering, Inc.



